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RECOMMENDATION:  
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) approve the following Resolution. 
 
FINANCIAL RESOLUTION: 
 
Resolved that $1,750,000 be allocated from the Budget Act of 2002, from Budget Act Items  
2660-301-0042 and 2660-301-0890, and $4,536,000 from the Budget Act of 2003, from Budget Act 
Items 2660-302-0042 and 2660-302-0890, to provide additional funds for the projects listed below. 
 
SUMMARY AND CONCLUSIONS: 
  
This resolution allocates $6,286,000 of additional State and Federal funds for four (4) previously approved 
projects listed: 
 
 
 
Project 

 
 
Dist-Co-Rte 

Original 
Vote/G11 
Amount 

 
Award 
Amount 

Current 
Budget 
Amount 

Current 
Allocation 
Revision 

Revised 
Budget 
Amount 

Total 
Increase 
Vote/Award 

1 1-DN-199 $790,000 $790,000 $790,000 $241,000 $1,031,000 31% V 
2 2-Tri-299 $1,344,000 $1,344,000 $1,344,000 $445,000 $1,789,000 33% V 
3 7-Ven-1 $27,988,000 $30,440,000 $30,986,000 $1,750,000 $32,736,000 17% V 
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4 8-SBd-15 $12,600,000 $12,600,000 $12,600,000 $3,850,000 $16,450,000 31% V 
        

Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

EA 
PPNO 

Budget Year 
Item # 

Prgm Codes 
Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e  Supplemental Funds for Previously Voted Projects  Resolution:  FA-03-08 

1 
$241,000 

Department of 
Transportation 

Del Norte 
01N-DN-199 

7.6 
 

 
Near Hiouchi at Myrtle Creek Sidehill 
Viaduct #2.  Realign curve. 
 
Supplemental funds are needed to 
award the construction contract. 
 

 
410001 
1032 

2003/04 
302-0042 
302-0890 

20.20.201.010 
SHOPP 

 

 
 
 
 

$91,000 
$699,000 

 
 

$790,000 
 

 
 
 
 

$213,000 
$28,000 

 
 

$241,000 
 

 
 
 
 

$304,000 
$727,000 

 
 

$1,031,000 

 
 

 
 
 
PROJECT DESCRIPTION  
This safety project is located in Del Norte County near Hiouchi at 0.3 km north of Myrtle Creek Sidehill 
Viaduct #2.  The project proposes to reduce the number of collisions by improving the roadway geometrics 
of a compound curve on Route 199 at PM 7.6.  Roadway geometrics will be improved by an alignment 
shift toward the Smith River to replace the compound curve with a constant radius curve. The alignment shift 
will require construction of a sidehill viaduct. The project also proposes to remove and replace the existing 
structural section to provide the necessary super-elevation adjustment. 
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FUNDING STATUS  
The project was programmed in the 2002 SHOPP for $790,000 for construction in FY 2003-04.  In 
February 2004, funds were allocated for the programmed amount.  Bid results were opened in April 2004.  
An additional $241,000 is needed to award this contract to the second ranked bidder (now low bidder). 
This request for supplemental funds results in an overall increase of 31% over the voted amount for this 
project. 
 
REASON FOR INCREASE  
The contract bids were opened on April 28, 2004. Three bids were received for this project.  The apparent 
low bid was rejected by the Department due to non-compliance with the requirements of the Disadvantage 
Business Enterprise guidelines.  However, the second bid, which became the qualified low bid, is 33% 
above the Engineer’s Estimate.  The Department considered rejecting all bids and re-advertise the project, 
but there is no reason to expect lower bids would result since only 2.5% separates the second and third 
ranked bidders.  Furthermore, the advertisement would result in delaying this safety project into the next 
construction season. 

 
In comparing the bid items of the now low bidder with the Engineer's Estimate, most of the cost increases 
are associated with structural concrete (bridge footing), furnish pre-cast pre-stressed concrete girder, 
structure excavation (bridge and rock), temporary railing (type K), class 2 aggregate base, and traffic 
control.  Additionally, according to the now low bidder, the bid was also higher than the Engineer’s Estimate 
due to the general increases in labor and material costs such as reinforcing steel, concrete, and asphalt.  
Although allowances were included in the Engineer’s Estimate for consideration of some of these factors, 
the contractor’s bid contained costs significantly higher than anticipated.  An additional $241,000 in 
supplemental funds is needed in order to award this project. 
 
FUNDING OPTIONS                                                                                                    
OPTION A: Approve this request as presented above for $241,000 to allow this project to be awarded. 
 
OPTION B: Deny this request and direct the Department to deliver the project within the current 

allocation.  The Department considered this option and determined there is no feasible 
alternative for reducing the scope of work on this project, and executing another project to 
complete the deleted work later. Such an alternative would compromise the needed safety 
improvement and if possible would result in greater costs and more disruption to the 
traveling public. 

 
RECOMMENDED OPTION 
The Department recommends that this request for $241,000, as presented in Option A above, be approved 
to allow this project to be awarded. 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

EA 
PPNO 

Budget Year 
Item # 

Prgm Codes 
Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e  Supplemental Funds for Previously Voted Projects Resolution:  FA-03-08 

2 
$445,000 

Department of 
Transportation 

Trinity 
02N-Tri-299 
51.9/52.4 

 

 
In Weaverville, from Mill Street to 
Mountain View Street.  Widen shoulders. 
 
Supplemental funds are needed to 
award the construction contract. 
 

 
354801 
3033 

2003/04 
302-0042 
302-0890 

20.20.201.010 
SHOPP 

 

 
 
 
 

$135,000 
$1,209,000 

 
 

$1,344,000 
 

 
 
 
 

$44,000 
$401,000 

 
 

$445,000 
 

 
 
 
 

$179,000 
$1,610,000 

 
 

$1,789,000 

 
 

 
 
 
PROJECT DESCRIPTION  
This safety project is located in Trinity County within the town of Weaverville.  There have been a total of 
eighteen accidents, with one fatality, over the last five years within this project limits.  Six of the accidents 
involved pedestrians and bicycles.  The total number of accidents within the area is about 40% higher than 
the statewide average.  This project is expected to lower the accident rate by widening the shoulders of the 
roadway within the project limits, which includes bikeways, at various locations on State Route 299.  The 
project will also widen the East Weaver Creek Bridge as well as reconstructing the curb, gutter, sidewalk, 
and drainage work on Route 299.   
 
FUNDING STATUS  
The project was programmed in the 2002 SHOPP for $1,294,000 for construction in FY 2003-04.  In 
March 2004, funds were allocated for $1,344,000.  Bid results were opened in May 2004.  An additional 
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$445,000 is needed to award this contract to the low bidder. This request for supplemental funds results in 
an overall increase of 33% over the voted amount for this project. 
REASON FOR INCREASE  
The contract bids were opened on May 5, 2004. Three bids were received for this project with the lowest 
bid being 35 percent higher than the Engineer’s Estimate.  There is no reason to expect that lower bids 
would result from re-advertisement of the project since the next two bids were three and six percent above 
the lowest bid, respectively. 
 
In comparing the low bid with the Engineer's estimate, most of the cost increases are associated with 
structural items.  These included structural concrete, structural piles, pre-cast concrete girders, reinforcing 
steel, culverts, minor concrete, concrete barrier, class II aggregate base, asphalt concrete, and excavation.  
Additionally, according to the low bidder, the bid was also higher than the Engineer’s Estimate due to the 
general increases in labor costs and materials costs such as reinforcing steel, concrete, rock products, 
asphalt, plastic pipes, and fuel.   
 
Although allowances were included in the Engineer’s Estimate for consideration of some of these factors, 
the contractor’s bid contained costs significantly higher than anticipated.  An additional $445,000 in 
supplemental funds is needed in order to award this project. 

 
FUNDING OPTIONS                                                                                                    
OPTION A: Approve this request as presented above for $445,000 to allow this project to be awarded. 
 
OPTION B: Deny this request and direct the Department to deliver the project within the current 

allocation.  The Department considered this option and determined that reducing the scope 
of work of this project, and executing another project to complete the deleted work later 
would result in greater costs and more disruption to the traveling public. 

 
RECOMMENDED OPTION 
The Department recommends that this request for $445,000, as presented in Option A above, be approved 
to allow this project to be awarded. 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

EA 
PPNO 

Budget Year 
Item # 

Prgm Codes 
Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e  Supplemental Funds for Previously Voted Projects  Resolution:  FA-03-08 

3 
$1,750,000 

Department of 
Transportation 

Ventura 
07S-Ven-1 

15.0 
 

 
In Oxnard, at Pleasant Valley Road.  
Modify Interchange. 
 
Supplemental funds are needed to 
complete construction. 
 
(Contribution from other sources totaled 
$1,302,000) 

 
117041 
1157M 
2000/01 

301-0042 
301-0890 

20.20.075.412 
RIP 

 
2001/02 

301-0042 
301-0890 

20.20.075.412 
RIP 

 
2002/03 

301-0042 
301-0890 

20.20.075.400 
RIP 

 
 

 
 
 
 

$3,490,000 
$26,950,000 

 
 
 
 

$62,800 
$483,200 

 
 
 
 
 
 
 
 

$30,986,000 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

$201,000 
$1,549,000 

 
 

$1,750,000 

 
 
 
 

$3,490,000 
$26,950,000 

 
 
 
 

$62,800 
$483,200 

 
 
 
 

$201,000 
$1,549,000 

 
 

$32,736,000 

 
 

 
 
 
PROJECT DESCRIPTION  
This project is located in Ventura County in Oxnard from 0.7 km south of Etting Road to Channel Island. 
This project will construct an interchange on the state highway with drainage improvements. 
 



CHAIR AND COMMISSIONERS Reference No.: 2.5e. 
 June 16-17, 2004 

 Page 7 of 11 

“Caltrans improves mobility across California” 

FUNDING STATUS  
The project was programmed in the 1998 STIP (State Transportation Improvement Program) for 
$27,988,000 for construction in FY 2001-02.  In June 2000, funds were voted for the programmed 
amount.  The project was awarded to Security Paving Company for $30,440,000 after Resolution #G-12 
allocation adjustment.   During the construction of the project, additional G-12 funds for $546,000 were 
approved to pay for additional traffic handling and excavation work.  This request for $1,750,000 in 
supplemental funds to complete the drainage work on Etting drain will result in an overall cost increase of 
17% over the vote amount of the project. 
 
REASON FOR COST INCREASE 
New drainage improvements are required to prevent the flooding of farmlands, residential properties, and 
school on the south side of the interchange.  The scope of the drainage improvements was identified in the 
environmental document, but was not included in the contract plans because of delays in obtaining an 
agreement with the local drainage district regarding the Etting Road drain.  The required permit from 
Ventura County was not obtained until January 2004.  
 
The drainage improvements are necessary to prevent flooding, and to fulfill the commitment in the 
environmental document and Ventura County, Oxnard Drainage District #2, and City of Oxnard.  Ventura 
County Transportation Commission (VCTC) has worked with the Department to address this issue.  
VCTC is also in support of the supplemental allocation and the use of regional STIP funds to complete the 
legally required drainage improvements for the project.   
 
The Department is requesting $1,750,000 in supplemental funds to complete the drainage works.  Since the 
construction work on the project has been completed, the drainage improvements will not be done as a 
contract change order due to the high re-mobilization and overhead charges.  In order to reduce the cost, 
the drainage improvements will be advertised and performed under a separate contract.  The Plans, 
Specifications, and Estimates (PS&E) package for this work has been prepared and is readied for 
advertisement.  Pending the Commission’s approval of this request, the drainage improvements will be 
completed this fall prior to the winter rains. 
 

FUNDING OPTIONS 
OPTION A: Approve this request as presented above for the  $1,750,000 to complete the drainage 

improvements on this project.   
 
OPTION B: Deny this request and direct the Department to deliver the project within the allocated 

funds.  The Department has considered this option.  Since the construction contract has 
been completed, there are no options available to reduce costs in order to fund the required 
drainage work.  Without the approval of the supplemental funds, the Department will be 
unable to complete the drainage work and will face significant legal exposure and potential 
liabilities should there be damages due to flooding.   
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RECOMMENDED OPTION 
The Department recommends that this request for $1,750,000, as presented in Option A above, be 
approved to allow the completion of the overall project. 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

EA 
PPNO 

Budget Year 
Item # 

Prgm Codes 
Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e  Supplemental Funds for Previously Voted Projects  Resolution:  FA-03-08 

4 
$3,850,000 

Department of 
Transportation 
San Bernardino 

08S-SBd-15 
12.8/16.1 

 

 
In San Bernardino County. Near Devore, 
from Sierra Avenue to Cajon Creek 
Bridge - Rehabilitate roadway 
 
Supplemental funds are needed to 
award the construction contract. 
 

 
0A4221 
0069J 

2002-03 
302-0042 
302-0890 

20.20.201.120 
SHOPP 

 
2003-04 
302-0042 
302-0890 

20.20.201.120 
SHOPP 

 
 

 
 
 
 

$1,063,000 
$11,537,000 

 
 
 
 
 
 
 
 

$12,600,000 

 
 
 
 
 
 
 
 
 
 

$325,000 
$3,525,000 

 
 

$3,850,000 

 
 
 
 

$1,063,000 
$11,537,000 

 
 
 
 

$325,000 
$3,525,000 

 
 

$16,450,000 

 
 

 
 
 
PROJECT DESCRIPTION  
This project is located in San Bernardino County in and near Rialto and Fontana.  The project will replace 
the outer lane and perform random slab replacement of the adjacent lane in both directions on Route 15 
between Sierra Avenue and Cajon Creek Bridge, and will also rehabilitate the roadway shoulder, grind 
pavement, and upgrade dikes and guardrails. 
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FUNDING STATUS  
The project was programmed in the 2002 SHOPP for $12,600,000 for construction in FY 2002-03.  In 
June 2003, funds were allocated for the programmed amount.  The project was advertised and bids opened 
on November 13, 2003.  Since the lowest bid was 82 percent over the Engineer’s Estimate, the bids were 
rejected and the scope of work was reduced to remain within the allocated funding.  The project was re-
advertised and bid results were opened on May 27, 2004.  An additional $3,850,000 is needed to award 
this contract to the low bidder. This request for supplemental funds results in an overall increase of 31% 
over the voted amount for this project. 
 
BACKGROUND 
This project is the highest priority in the District’s roadway rehabilitate program.  The Route 15 pavement 
within the proposed project limits is highly distressed and requires immediate rehabilitation. The outer lanes 
for the entire project limits are in very poor condition due to severe cracking and differential settlement, 
which have resulted in repeated interim patching, slab replacement, and emergency closure of the lanes.   
 
The project was originally programmed in the 2002 SHOPP as part of EA 08-0A420 and funds to be 
allocated in the FY 2005-06.  Due to the deteriorating condition of the pavement, the parent project was 
split into EA 08-0A422 (Phase 1) and EA 08-0A423 (Phase 2) so that critical portion of this project could 
be delivered earlier in FY 2002-03.  This project was funded by advancing $12,600,000 of the parent 
project’s total programmed funds from FY 2005-06 to FY 2002-03.  
 
REASON FOR INCREASE  
The contract bids were opened on May 27, 2004. Three bids were received for this project with the lowest 
bid being twenty nine percent higher than the Engineer’s Estimate.  The next two bids were less than one 
percent and sixteen percent above the lowest bid, respectively.   
 
The Department reviewed the low bidder contract bids and conducted interviews with the contractor 
regarding some high cost items.  According to the low bidder, risks due to the small number of working days 
to complete the project, and the limited construction windows, increased the bid price.  The construction of 
the project is to be completed prior to the winter season.  Other factors contributing to the high bids are the 
increase in the material costs such as rapid strength concrete and aggregates.  Although allowances were 
included in the Engineer’s Estimate for consideration of some of these factors, the contractor’s bid contained 
costs significantly higher than anticipated.  An additional $3,850,000 in supplemental funds is needed in order 
to award this project. 
 
FUNDING OPTIONS                                                                                                    
OPTION A: Approve this request as presented above for additional funds to allow this project to be 

awarded. 
 
OPTION B: Deny this request and direct the Department to deliver the project within the current 

allocation.  The Department considered this option and determined that reducing the scope 
of work of this project, and executing another project to complete the deleted work later 
would result in greater costs and more disruption to the traveling public. 
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RECOMMENDED OPTION 
The Department recommends that this request for $3,850,000, as presented in Option A above, be 
approved to allow this project to be awarded. 
 


